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STATE OF WASHINGTON

DEPARTMENT OF ECOLOGY
3100 Port of Benton Blvd *Richland, WA 99354 *(509) 372-7950

June 9, 2009

a JUN 12009

Mr. David A. Brockman, Manager EDMC
Richland Operations Office
United States Department of Energy
P.O. Box 550, MSIIN: A7-50
Richland, Washington 99352

Re: Hanford Federal Facility Agreement and Consent Order (Thi-Party Agreement)
Change Fonn M-.15-09-01

Dear Mr. Brockman:

Enclosed is a copy of Thi-Party Agreement Change Control Form Number M- 15-09-01
signed by Jane Hedges and Matt McCormick. This change deletes Interim Milestone M-015-25-C,
"Submit a Remedial Investigation Phase II Report for the 200-PO-1 Groundwater Operable Unit."
Terry Noland picked up the original, signed document at our office on June 9, 2009.

If you have any questions, you may call me at 509-372-7924 or Michelle Mandis at 509-372-7970.

Sincerely

Ron Skinnarland
Waste Management Section Manager

and Acting TPA Administrator
Nuclear Waste Program

lkd
Enclosure

cc w/enc: Dennis Faulk, EPA Stuart Harris, CTUIR
Matt McCormick, USDOE-RL Gabriel Bohnee, NPT
Woody Russell, USDOE-ORP Russell Jim, YN
Steve Weil, USDOE-RL Susan Leckband, HAB
Terry Noland, FFS Ken Niles, ODOE
Judy Vance, FFS Administrative Record

Environmental Portal



Change Number Federal Facility Agreement and Consent Order Date
Change Control Form

M-15-09-01 Do not use blue ink. Type or print using black ink. April 23, 2009

Originator: Briant Charboneau Phone: (509) 373-6137

Class of Change
[1 ]I - Signatories [X] HI - Executive Manager [1III - Project Manager

Change Title
Deletion of Hanford Federal Facility Agreement and Consent Order Interim Milestone M-015-25C

Description/Justification of Change

This change package when approved will delete one Hanford Federal Facility Agreement and Consent Order
(Tni-Party Agreement) interim milestone, M-0 15-2 5C. Tri-Party Agreement change notice CN-253, approved
1/13/09, revised the 200-PG- I Operable Unit RIIFS Work Plan schedule to remove RI Phase 11 activities and
delete Work Plan tasks scheduled to occur after 9/30/08. The change supported an accelerated Record of
Decision regulatory path forward that will utilize existing Resource Conservation and Recovery Act Facility
Investigation/Corrective Measures Study documentation and will provide recent RI Phase I investigation results
to be included in an expedited combined RI/FS document. Because Tri-Party Agreement Interim Milestone
M-01 5-25C requires submitting a Phase 11 RI report for 200-PG-i, the milestone can now be deleted as it has
been agreed there will be no separate Phase 11 report.

Impact of Change

Delete M-015-25C to allow combining of RI/FS report phases for Operable Unit 200-PG-i.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended and Hanford Site internal planning
management, and budget documents (e. g., USDOE and USDOE contractor Baseline Change Control
documents; Multi-Year Work Plan; Site Wide Systems Engineering Control Documents; Project Management
Plans.

Approvals

0O Approved _ Disapproved
coo y atc

/ -~~ < lfr Approved __Disapproved

DOE-I " / Date'

____ ___ ___ ___ ___ ____ ___ ___ ___ ___ _ _________ _ ___Approved __Disapproved

EPA Date



Change Form M-15-09-01
Page 2 of 2

Modifications to existing Tri-Party Agreement milestones are denoted with strikeet new
milestone/text is denoted with shading.

M-5 -240 SUBMIT A REMEDIAL INVESTIGATIGN (RI) PHASE IT REPORT 4 3200
FOR THE 200 P0 1 GROUNDWATER OPERABLE TRIIT-.
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